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Attachment #5 -	 200-UP-2 LFI Status for September UMM
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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager 's Meeting: 200-UP-2 Operable Unit
September 28, 1994

1. SIGNING OF THE PREVIOUS 200-UP-2 MEETING MINUTES:
Minutes from the August meeting were signed with no changes.

2. ACTION ITEM UPDATE (see Attachment #4):

2UP2.5 Closed
2UP2.6 Closed
2UP2.8 In process

3. NEW ACTION ITEMS:

No new action items were initiated.

4. INFORMATION ITEMS:

• Status of Activities - Michael Galgoul presented the status of 200-UP-2 tasks (see A ttachment #5).

o Stainless Steel Pipeline Integrity Test - M. Galgoul indicated that the pipeline was capped
and the area backfilled.

o LFI (QRA) Report Status - M. Galgoul indicated that the QRA Data Evaluation is complete,
draft tables have been prepared, and the Field Summary Reports Release will become
available by 30 September 1994.

0 216-U-12 RCRA/CERCLA Integration - M. Galgoul indicated that th e TPA Change
Request was approved by the Project Manager and that the November 1994 Milestone for the
Closure Plan has been coordinated with the submi ttal of the 200-UP-2 LFI, FFS, and IRM
Proposed Plan .

0 Review of Open Items - 216 -U-8 Crib and 216-U-10 Pond meeting wi th Ecology was held
September 15, 1994 (A ttachment #5).

• Next Meetings - The next CERCLA Unit Manager Meetings are scheduled for October 20, 1994.
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Attachment N3
Unit Manager's Meeting: 200-UP-2 Operable Unit

September 28, 1994

Agenda

200-UP-2 Operable Unit Status - M. Galgoul

* Action Item Status

* General Status
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Attachment "

Action Item Status List
Unit Manager 's Meeting: 200-UP-2 Operable Unit

September 28, 1994

ITEM NO, ACTION/SOURCE OF ACTION 	 STATUS

2UP2.5	 Pending laboratory data from U-Pond in
Mid-May, meet to discuss further
characterization on U-Pond. 	 Action:
Michael Galgoul.

2UP2.6 Schedule meeting with Ecology to discuss
surface stabilization on the 216-U-8 Crib.
Action: Michael Galgoul.

2UP2.8	 Obtain clarification and provide	 Open 07/27/94.
suggestions on implementation of
RCRA/CERCLA Integration for 200-UP-
2 OU and 216-U-12 Waste Site. Action:
Jennifer Young.
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200-UP-2 LFI Status for Augasst UMM

LFI (QRA) Report

♦ 	 QRA Data Evaluation Complete

♦ 	 Draft Data Tables Are Prepared

♦ 	 Field Summary Reports Release Expected By September 30

216-U-12 RCRA / CERCLA

♦ 	 TPA Change Request Approved by Project Manager

♦ 	 November 1994 Milestone for 216-U-12 Closure Plan Moved to June 1995 and
Coordinated with 200-UP-2 Documents

Stainless Steel Pipeline Has Been Capped and Area Backfilled

&



► Review of Open Items

♦ 	 216-U-8 Crib and 216-1.1-10 Pond Meeting with Ecology Held September 15.

♦ 	 Review of RARA Action At 216-U-8 Crib in October 1994

♦ 	 Reviewed Further RARA Action at U Pond FY 95

♦ 	 Meeting Closes Out 2UP2.5 and 2UP2.6
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